AVONDALE BOROUGH
COUNCIL MEETING
OCTOBER 17, 2006
6:00 P.M.

MEMBERS PRESENT: Bob Cleveland, Fred Bryan, Howard Thompson, Glenn Allen, Russ Kilmer,
Patrick Harrison ~ Absent: Pat Longen

GUESTS PRESENT: Mayor Howell, Walter Barcz, Glenn Diehl, Jamie MacCombie, Ed Norman,
Steve Babylon, Bill Romanelli, Mike Shiring, Harold Brown, William Fansler

After the Pledge of Allegiance, the meeting was called to order by President Cleveland at 6:00 p.m.

ANNOUNCEMENT
There was an executive session held prior to this meeting to discuss legal matters.

EEMA REPORT - EEMA’s contract with the Borough started on October 1, 2006
Steve Babylon gave the following report:

Miller Environmental should be sending the plant operations report for September. Plant performance is
excellent and is well below and within permit ranges. The plant is meeting phosphorus ammonias and
doing fabulous on BOD’s. Radar from New Garden stopped by the plant and wanted all the information
on the New Garden meter’s because it is Radar’s assumption that New Garden is taking over the meters.
Steve asked when New Garden is taking over the meters. Glenn Diehl said New Garden is responsible
for the meters as of now.

WATER LEAK AT 4™ AND NEW STREETS
Ed Norman said the leak was a service installation issue and the leak was created by a kink in the line.
The leak was repaired today.

WATER LEAK ON BALTIMORE PIKE
Ed Norman said there are issues with the Verizon phone lines that run from Philadelphia to Baltimore so
we need to make sure the lines are marked before digging. The leak is scheduled to be fixed tomorrow.

ENTECH REPORT
Walter Barcz gave the following report:

WWTP UPGRADE AND EXPANSION - EXTENSION
Patrick Harrison made a motion to extend the substantial completion date to November 3, 2006 and the
Final Completion date to November 29, 2006, 2 by Howard Thompson, motion carried.

ENTECH BUDGET REQUEST

Entech is requesting a $39,000 budget adjustment. This adjustment is to extend services in connection
with the upgrade and expansion. The construction was extended from September 1, 2006 to the
substantial completion date of November 3, 2006 and to close out the contracts by November 29, 2006.
Russ Kilmer made a motion to approve the $39,000 out of the contingency fund, 2" by Patrick Harrison,
motion carried. There is $154,786 left in the contingency fund.







